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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 098 Date: 20-Jul-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 03:00 pm Break: 00:30 Over Time:

Const Calendar Day: 315

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to Sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to analyze and compile a report for the surveys done while the ROOT pass weld was in
progress for OBG splice joints 4W/5W and 5W/6W.
- Began to process and analyze the grouting operations done on the WB continuity tendons today.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

JNM James CarrikerIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

The following observations were taken during the grouting operation of the W1B to W42B, W43, and W44
continuity tendons today:

The grouting operation began at 6:55am with an ambient temperature of 54F. Sika grout 300 PT was used
today as in previous grouting operations for the W2 and E2 cap beams. The initial temperature of the grout
was 80F, the efflux time was measured at 19 seconds, and the specific gravity (S.G) of the grout was 2.17
(135.4pcf) using the mud balance scale. The specific gravity relates to the water/cement ratio and
determines the compressive strength of the grout. Smith Emery technician Sal took made grout cubes for
7, 28, and 56 days and assisted/observed the first set of tests on the fluid grout.

Grouting started at continuity tendon W43 with a pumping pressure of no greater than 20psi prior to
charging the tendon to approximately 50psi at which time the inlet and outlet valves were closed. On
average it took 4-5 minutes to grout a continuity tendon using approximately 11bags of grout with 15
gallons of water.

The grout temperature at 9:58am was up to 91F in the grout mixer using a thermometer. The SDI
ironworkers were cautioned about grout temperatures exceeding 90F. The grouting operation was
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completed at 11:04am with no interruptions or noticeable problems during the operation. To my knowledge
no leaking inside the OBG was observed. Overall the grout appeared to look acceptable and was mixed
consistently.

- Completed installing permanent and temporary grout caps for the W-Line continuity tendons.
- Mobilized additional grout pallets on top of the W2 cap beam.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment
Water Tank: ABF without any number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors (Conco and CMC-RS) operations
and equipment at the W2 cap beam.

Attachment

SDI ironworkers grouting a WB continuity tendon from the west end of
the W2 cap beam.

Grouting operation setup for the W-Line continuity tendons.

A pallet of grout with a date of 07/15/10 on the bags.
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